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| SSUE

Resolution G-99-27, STIP Guidelines, adopted by the Cdifornia Trangportation Commisson (CTC) on
September 29, 1999, ipulates that funds alocated for local project development or right of way costs must be
expended by the end of the second fiscd year following the fiscal year in which the funds were dlocated.

For the intercity rail project on the atached chart, the responsible agency will not be able to meet the deadline
specified in accordance with the STIP Guidelines. The responsible agency has requested an extension to dlow
aufficient time to resolve outstanding issues.

RECOMMENDATION

The Department supports the project completion extenson request for the North San Diego County Transt
Development Board (NSDCTDB).

SUMMARY

The Commission has alocated $200,000 for the project on the attached chart. To date, $166,147 has been
reimbursed for digible expenditures, with a baance of $33,853 remaining. The attached chart describes the
delaystha have resulted in the extension request.
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May, 2000 ATTACHMENT
REQUEST FOR TIME EXTENSION FOR PROJECT COMPLETION
INTERCITY RAIL PROJECT
CTC Resolution G-99-27, STIP Guidelines, Section 59- Timely Use of Funds
Recipient Project Allocation Resolution Allocation Year/ Status/ Reason for Delay Extension Department
Description Date No. Amount Program Request/To Recommendation
NSDCTDB | Del Mar Bluffs 10-30-97 MFP-97-34 | $200,000 1997-98 A significant error by a 7 months Approverequest for 7 months
Stabilization TCI subconsultant invalidated extension dueto invalidation of the
Approved theinitial Geotechnical Through: Geotechnical Investigation and the
Project Expenditures Investigation. A new January 31, 2001 | need for a new Investigation. This
Completion to date: subconsultant must now report isnecessary beforethe
Deadline: $166,147 complete a whole new stabilization project can proceed.
6-30-00 Investigation
Remaining
balance:
$33,853
Per centage
of project
completed:

83.1%




